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ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 11:27:44
CONTID: C14895 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14895-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.5 DAYS TIME ALLOW: 25 WORK DAYS
Preventive Maintenance PERCENT TIME: 114.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA R200-128
Preventive Maintenance
NAME OF ROAD: 10
PROJECT COUNTIES: PUEBLO LAS ANIMAS
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 11/03/2004 DATE TIME STARTED 08/30/2004
P.O. BOX 566 DATE LET 07/29/2004 DATE WORK BEGAN
DATE AWARDED 08/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/23/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 08/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,017,198.00 PARTICIPATING $ 846,937.40 $ 603,381.60
AWARD PROJECT AMT:  $ 923,043.00 NON-PARTICIPATING 8,000.00 0.00
PERCENT COMPLETE: 84.05% TOTAL EARNINGS 854,937.40 603,381.60
FUNDS AVAILABLE: $ 162,260.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 854,937.40 603,381.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,656.25 -7,769.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 844,281.15 595,612.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 844,281.15 595,612.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 595,612.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01500
0010 207-00205
0015 212-00006
0020 213-00002
0025 213-00061
0030 403-34741
0035 411-10255
0040 626-00000
0045 627-00005
0050 630-00000
0055 630-00007

C14895

14895-BID

STA R200-128

ITEM
DESCRIPTION
BLADING
TOPSOIL
SEEDING (NATIVE)
MULCHING (WEED FREE HAY)

MULCH TACKIFIER

HOT BITUMINOUS PAVEMENT (GRADING SX) (75)

EMULSIFIED ASPHALT

(SLOW-SETTING)

*MOBILIZATION

*EPOXY PAVEMENT MARKING

*FLAGGING

*TRAFFIC CONTROL INSPECTION

ESTIMATE NO:

(PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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QTY TO DATE
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PCN: 14895-BID ESTIMATE RUN 11/03/2004
PROJECT : STA R200-128 ESTIMATE NO: 0002 11:27:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 11.000
DAY 13.000 4,810.00
370.00000 24.000 8,880.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 6.000
EACH 4.800 72.00
15.00000 10.800 162.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 17.000
EACH 13.600 340.00
25.00000 30.600 765.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000
EACH 6.400 192.00
30.00000 14.400 432.00
0080 630-80380 *TRAFFIC CONE 100.000 25.000
EACH 20.000 160.00
8.00000 45.000 360.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0095 700-70021 F/A ON-THE-JOB TRAINEE STANDARD PROGRAM 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0100 700-70025 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0105 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 14895-BID ESTIMATE RUN 11/03/2004
PROJECT: STA R200-128 ESTIMATE NO: 0002 11:27:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70035 F/A OJT COLORADO PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,009,198.00 $ 603,381.605S 846,937.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 8,000.00 $ 0.00$ 8,000.00
PROJECT TOTAL CURRENT AMT $ 1,017,198.00 $ 603,381.60 S 854,937.40



